

2014 / 2015 Preventive Maintenance Schedule

Calendar	Joe Lewis	Eddie Ponce	Bruce Taylor
List due 8/11/14 Meeting 8/18/14 PM Team 8/25/14 – 9/5/14	Ketterlinus	Hunt	Timberlin
List due 8/25/14 Meeting 9/2/14 PM Team 9/8/14 – 9/19/14	Murray	Hickory	Rogers
List due 9/8/14 Meeting 9/15/14 PM Team 9/22/14 – 10/3/14	Sebastian	Switzerland Pt.	Ocean Palms
List due 9/22/14 Meeting 9/29/14 PM Team 10/6/14 – 10/24/14	Bartram	Nease	SAHS
List due 10/13/14 Meeting 10/20/14 PM Team 10/27/14 – 11/7/14	Crookshank	Palencia	Osceola
List due 10/27/14 Meeting 11/3/14 PM Team 11/10/14 – 11/21/14	Mill Creek	Ponte Vedra	Wards Creek
11/24/14 Thanksgiving	Work Orders		

List due 11/17/14 Meeting 11/24/14 PM Team 12/1/15 – 12/12/14	Cunningham Creek	Rawlings	Liberty Pines
12/15/14 – 12/19/14	Work orders		
12/22/14 – 1/2/15	WINTER BREAK		
List due 12/8/14 Meeting 12/15/14 PM Team 1/5/15 – 1/16/15	Pacetti Bay	Webster	Mason
List due 1/5/15 Meeting 1/12/15 PM Team 1/19/15 – 1/30/15	Durbin Creek	Landrum	South Woods
List due 1/19/15 Meeting PM Team 2/2/15 – 2/13/15	Hartley	Julington Creek	Valley Ridge
List due 2/2/15 Meeting PM Team 2/16/15 – 2/27/15	Patriot Oaks	Fruit Cove	Fullerwood
Calendar	Joe Lewis	Eddie Ponce	Bruce Taylor
3/2/15 – 3/6/15 Testing		Maintenance	Yates
3/9/15 – 3/13/15 Testing		Transportation	Administration
List due 3/2/15 Meeting 3/9/15 PM Team 3/16/15 – 4/3/15	Creekside	PV H. S.	Menendez

List due 3/23/15 Meeting 3/30/15 PM Team 4/6/15 – 4/10/15	St. Johns Tech		
List due 3/30/15 Meeting 4/6/15 PM Team 4/13/15 – 4/17/15	Hamblen		